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Short Description

This project will locate and catalog diversions by type and identify fish passage improvement
and screen opportunites for diversions in the watershed below natural barriers.

Executive Summary

The 275,000−acre Cow Creek Watershed is the first major
eastside tributary to the Sacramento River below Keswick and
Shasta Dams in Shasta County. It has five major tributaries:
Little Cow, Oak Run, Clover Creek, Old Cow and South Cow, with
174 stream miles all flowing in a southwesterly direction to
form a main stem that annually empties 500,400 acre feet of
water annually into the Sacramento River. The Cow Creek
Ecological Management Unit is located in the North Sacramento
Valley Ecological Management Zone as defined in the CALFED
Ecosystem Restoration Program Plan, Volume II. This zone is
important for the production of anadromous fish because of its
location at the upper end of the Sacramento Valley. A majority
of the spawning of salmon and steelhead occurs in this zone
due to the stream flow patterns of the tributaries, gravel
recruitment, and the fact that fish tend to concentrate in
this area because they can no longer migrate beyond Keswick
Dam located 19 river miles upstreamrojects occur throughout
the Cow Creek Watershed which supplies 21% of the peak flow to
the Sacramento River between Shasta Dam and Red Bluff. Through
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the use of aerial photos and on−the−ground inspections us the
CA Department of Fish and Game barrier checklist, this project
will identify problematic man−made diversions in this
watershed that contains 65 unscreened diversions from 1.0 to
27.61 cfs, of which 41 diversions are potentially affecting
the production of both anadromous and native fishes within the
watershed. Concurrent with this is the need to identify and
quantify potential spawning and rearing habitat from the
confluence with the Sacramento River to the natural barriers
and prioritize actions that can be taken to retrofit
structures or build diversion structures that will allow fish
passage and prevent entrapment. The expected outcome is a
database noting the problems and potential solutions for the
identified problematic diversions and the identification of
spawning and rearing habitat improvements, with estimated cost
of construction or completion.
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A. Project Description 
 
1A. Project Problem: 
Fish passage impediments and entrapment have been identified as key factors leading to 
anadromous fishery declines on Sacramento River tributaries. Early studies on the Sacramento 
river concluded that while small diversions individually may not induce mortality in high 
numbers, cumulatively the impact is substantial (Hallcock and Van Woert, 1959). In 1989, the 
Upper Sacramento River Fisheries and Riparian Habitat Management Plan identified the need to 
identify problematic diversions which affected fisheries (RAC, 1989).   
 
Large investments by CALFED have been made to screen both large and small diversions in the 
Sacramento River Basin yet only 8% of small diversions have been properly screened 
(CALFED, 2004).  Two fish screens in the Cow Creek Watershed are being installed on 
diversions previously identified by the California Department of Fish and Game (CDFG) under a 
current CALFED Watershed Program Grant (04-162-555-0). This successful project has created 
an excellent working relationship between government agencies and stakeholders in the Cow 
Creek Watershed. However, information is needed by both the participating resource managers 
and stakeholders regarding prioritization of funding to complete projects in a manner that 
improves fish passage and prevents entrainment at locations that offer the most opportunity for 
increased salmonid use and production.   
 
In-stream diversion dams act as passage impediments for both upstream adult migration as well 
as downstream juvenile migration. During upstream migration, adult salmonids can be cut off 
from historic high-quality spawning habitat and/or delayed during critical migration periods.  
Inadequate fish screens, due to design or inadequate maintenance, or lack of screen altogether 
can trap spawning salmon and emigrating juveniles. Few of the 60+ diversions in the Cow Creek 
Watershed are screened and those few that likely do not meet current California Department of 
Fish and Game Standards (SHN, 2001).  The only known diversions having fish screens that 
comply with DFG fish screen design criteria are PG&E diversions and ones being currently 
installed by the WSRCD with CALFED funding. Unscreened pumps in the lower section of the 
mainstem of Cow Creek also are a major source of mortality to juveniles.  
 
The Working Paper on Restoration Needs (USFWS, 1995), compiled by the Anadromous Fish 
Restoration Program Core Group in 1995, identified Cow Creek and its tributaries as in 
“relatively good condition” related to salmon and steelhead spawning habitat. However, in the 
Cow Creek Watershed there are discrepancies in the amount of habitat available for salmonids. 
In 1965, CDFG reported that approximately 52 stream miles of salmon and steelhead habitat was 
available (SHN, 2001) while the UDSI BOR estimated over 60 miles of available habitat for 
spawning salmon (SHN, 2001). Additionally very little is known about the habitat conditions for 
salmonids in the watershed. The lack of information does not present resource managers with 
enough information to make informed decisions regarding barrier modification, screening 
priorities and potential run production numbers for salmonids.   
 
The only available complete habitat survey estimates that this spawning area is sufficiently large 
to support utilization by over 15,000 salmon (USFWS, 1940). The stream system has not been 
altered by any large dams, water storage or gravel projects since the 1940s when the survey was 
completed. Sixty-five diversions were identified in the watershed with allotments of over 1.0 cfs; 
the largest agricultural allotment is 27.61 cfs. Twenty-seven of the diversions are located above 
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potential natural barriers, which exist in four of the five tributaries. The remaining 41 diversions 
are located below the natural barriers and are affecting salmonid habitat. Additionally, many 
small diversions exist within the watershed take less than 1 cfs out of the system.  Known 
barriers are listed in Table 1. Maps of known diversions are presented in Appendix II. 
 
Table 1.  Natural Barrier Summary 
Summary of Natural Barriers in the Cow Creek Watershed 
Tributary  Milepost  Barrier 
Mainstem  No barriers referenced 

17.6 PG&E Diversion (Ladder added 1978) 
 Wagoner Canyon- some natural rock barriers 
 Wagoner Canyon to Hooten Gulch.  Dry during low flow due to diversion 

South Cow 
Creek 

13 Wagoner Diversion Dam 
Clover Creek  120-150 foot falls 
Oak Run Creek  No formal survey.  Report of 10-15 foot falls below Oak Run 
Little Cow Creek  Cook and Butcher Diversion (below the Falls) 
 
Cow Creek has been identified by CDFG and USFWS as a candidate for restoration of 
anadromous fisheries. A 1996 study by the RWQCB identified limiting elements in the 
watershed specific to anadromous fish resources as high temperature and low flow. In addition, 
the study identified high concentrations of fecal coliform in two of the five main tributaries. 
Three of the tributaries are 303(d) listed.  
 
The Working Paper on Restoration Needs work group identified the primary limiting factors for 
Chinook salmon and steelhead as low fall and summer flows affecting attraction, migration, 
spawning, and rearing, caused in part by irrigation diversions. Irrigation diversions also affect 
steelhead by delaying or blocking adult upstream migration and the entrainment of juvenile 
migrants.  The restoration report stated that, in general, agricultural diversions are unscreened, 
unladdered, and ditches unlined.   
 
The proposed restoration plan included recommended actions to provide additional flow, 
improve fish passages, and reduce entrainment. To address additional flow, ditch piping 
feasibility studies are currently underway on five major irrigation systems to provide a better 
understanding of potential increases in agriculture efficiency, and the potential for less water to 
be drafted from the stream and dedication of water back to the system for increased stream health 
without loss of water rights.   
 
The Central Valley Project Improvement Act Tributary Production Enhancement Report (CH2M 
HILL, 1998) states that agricultural diversions are unscreened resulting in the loss of juvenile 
fish emigrating from the watershed. The report identified six primary factors limiting 
anadromous fish production in Cow Creek, with primary factors two and three being barriers 
limiting upstream passage of adults and juvenile entrainment at irrigation and other unscreened 
diversions. 
 
Cow Creek is one of the few streams in California that is not altered by a major storage dam. Fry 
(1961) attributed the decline in fall-run Chinook salmon numbers in Cow Creek primarily to 
irrigation diversions. There are no minimum flow requirements for many diversions. A loss of 
juvenile migrating fish to water diversions and entrainment of juvenile salmon and steelhead is 
assumed to occur in Cow Creek and the tributaries.  
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1B. Project Physical Setting: 
Cow Creek is a large, uncontrolled tributary to the Sacramento River (Map in Appendix I.). Cow 
Creek Watershed ranks third behind the Cottonwood Creek and Stony Creek watersheds for 
producing the largest peak flood flows within the northern Sacramento Valley (DWR, 1969). Of 
these watersheds, Cow Creek is the most northerly and the only one located on the east side of 
the Sacramento River. It has been estimated that flood flows from the Cow Creek Watershed 
account for approximately 21 percent of the peak discharge for the Sacramento River between 
Shasta Dam and Red Bluff (DWR, 1969).  The Cow Creek Ecological Management Unit is 
located in the North Sacramento Valley Ecological Management Zone as defined in the 
CALFED Ecosystem Restoration Program Plan, Volume II. This zone is important for the 
production of anadromous fish because of its location at the upper end of the Sacramento Valley.  
A majority of the spawning of salmon and steelhead occurs in this zone due to the stream flow 
patterns of the tributaries, gravel recruitment, and the fact that fish tend to concentrate in this 
area because they can no longer migrate beyond Keswick Dam located 19 river miles upstream.  
 
The Cow Creek Watershed drains approximately 275,000 acres and encompasses five major 
tributaries, which are presented in as sub-watersheds Appendix II. The average annual discharge 
from the basin is approximately 500,400 acre-feet per year. The only available complete habitat 
survey estimates that this spawning area is sufficiently large to support utilization by over 15,000 
salmon (USFWS, 1940). The stream system has not been altered by any large dams, water 
storage or gravel projects since the 1940s when the survey was completed. 
 
Little Cow Creek, Oak Run Creek, Clover Creek, Old Cow Creek, and South Cow Creek flow in 
a southwesterly direction and form the mainstem of Cow Creek near Millville. These tributaries 
have been ranked as existing and potentially enhanceable habitat for Chinook salmon and 
steelhead. Limited data are available on the fish resources in the Cow Creek Watershed. Fall, 
late-fall, winter, and spring runs of Chinook salmon (Oncorhynchus tshawytscha) occur in the 
Sacramento River. Historical spawning areas were generally in the upper reaches of the 
Sacramento, Pit and McCloud Rivers, in addition to the many tributaries along the mainstem of 
the river. Since the construction of Shasta Dam (fill year 1943), spawning has been limited to the 
Sacramento River below the dam and river tributaries, and the majority of the chinook spawning 
is fall-run (Moyle, 1976).  Juvenile winter Chinook salmon may use Cow Creek as rearing 
habitat (non-natal rearing) even though they may have hatched elsewhere in the Sacramento 
River system (DFG comments in SHN, 2001). The winter-run Chinook salmon is listed as 
endangered on both federal and California lists. Review of available information from DFG, 
USFWS, BLM, and other studies performed for various hydroelectric projects within the 
watershed, documents that fall-run and perhaps late-fall-run Chinook salmon, as well as 
steelhead, use this watershed for spawning and rearing. 
 
Fall-run chinook salmon are believed to occur in all tributaries of the watershed below natural 
barriers. The distribution of fall-run Chinook is generally restricted to the valley floor and lower 
foothill elevations of Cow Creek and its major tributaries; however, smaller portions of the 
population can be expected to ascend to the upper-most waterfall barriers in the system (typically 
to an upper limit of 1,000 feet of elevation). More detailed study and analysis is required to 
precisely describe the distribution of spawning activity in the creek system. The data relating 
late-fall-run Chinook salmon are very limited. There are no estimates of the population of late 
fall-run in Cow Creek, although they have been documented there. According to DFG file data, 
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the most recent survey for late-fall-run spawning was an aerial survey of Cow Creek conducted 
on February 26, 1965.  
 
Summer flows are a limiting factor for both adult and juvenile spring-run Chinook in the foothill 
reaches of the stream. Little is known about spring-run Chinook populations in the Cow Creek 
Watershed. The best available information is that Cow Creek is not part of the present range and 
distribution of spring-run Chinook salmon in the Central Valley of California (CDFG, 1999).   
 
Winter-run chinook salmon are not believed to be present in the Cow Creek Watershed. The best 
available information indicates that the Cow Creek system is neither part of the present nor past 
range and distribution of winter-run Chinook salmon in the Central Valley of California (1997). 
However, recent studies have shown that Sacramento River tributaries may be used for non-natal 
rearing for this race of salmon (DFG, DWA comments, 2001). 
 
Steelhead populations have not been estimated in Cow Creek. No specific studies have been 
conducted on Cow Creek to estimate the size of the steelhead-spawning run, although DFG 
(1965) estimated that Cow Creek supported annual spawning runs of 500 steelhead (current 
estimates would be much lower). Adult steelhead has been observed in North Cow, Old Cow and 
South Cow Creeks; however, it is unknown what percentage of the steelhead run utilizes the 
other tributaries. Most steelhead spawning in South Cow Creek probably occurs above South 
Cow Creek diversions.  Additional spawning habitat occurs upstream of this reach, but it is much 
less abundant. Sightings of adult steelhead have been made at the South Cow Creek Campground 
(approximately 8.5 miles upstream of the South Cow Creek Diversion Dam) and in Atkins 
Creek, located just upstream from the campground. (DFG comments SHN, 2001). 
 
Table 2.  Cow Creek Salmonid Summary  

Sensitive and Special Status Species Known to 
Inhibit Transiently Visit Cow Creek 

Fishes State List Date Federal List Date 
Winter- run 
Chinook salmon¹ 
(Oncorhynchus 
tshawytscha) 

SE 9-22-80 FE 2-3-94 

Spring-run 
Chinook salmon 
(Oncorhynchus 
tshawytscha) 

ST 2-5-99 FT² 11-15-99 

Fall-run Chinook 
Salmon 
(Oncorhynchus 
tshawytscha) 

SSC  C  

Late-fall run 
chinook salmon 
(Oncorhynchus 
tshawytscha) 

SCC  C  

Steelhead-
Central Valley 
ESU³ 
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(Oncorhynchus 
mykiss) 
Notes: 
1.  Federal: Sacramento River winter run chinook salmon 
2.  Federal: Sacramento Valley spring run ESU.  Includes populatins spawning in the Sacramento River and its tributaries 
3.  The Sacramento and San Joaquin Rivers and theirtributaries 
 
ESU= Evolutionsary Significant Species  SE= State Endangered  FE= Federally Endangered 
ST= State Threatened  FT= Federally Threatened  SCC= California Species of Special Concern   
C= USFWS Candidate Species 
 
 
Land ownership in the watershed is mostly private with a few small areas in public ownership.  
Land use in the watershed includes rural residential, agricultural activities, timber harvesting, 
livestock grazing and hydropower production.  The agriculture and livestock grazing operations 
in the watershed are predominantly small, multi-generational, family-owned operations with 
little available capital to individually evaluate, design and install fish screens and ladders.  
 
None of the existing agricultural diversions in the Cow Creek Watershed are currently known to 
be laddered or screened with the exception of WSRCD implemented projects, according to DFG 
and National Marine Fisheries Service (NMFS) criteria. This project will locate, catalog 
diversions by type and identify fish passage improvement and screen opportunities for diversions 
in the watershed below natural barriers. The Cow Creek Watershed Management Plan was 
completed in 2005 with specific high priority objectives to rank diversions by impact on fisheries 
and develop a program to financially assist landowners to install screens and ladders. This 
project is the first step towards a comprehensive program to improve fish passage and 
entrapment in the Cow Creek Watershed. The ground work for developing positive working 
relationships with agricultural users has be set by the successful implementation of current work 
in the watershed and this project provides a unique opportunity to capitalize on the current level 
of support to continue current work forward within the watershed. 
 
2. Goals and Objectives:  
The goal of the project is to identify problematic man-made diversions in the watershed that may 
be affecting the production of both anadromous and native fishes within the watershed.  
Concurrent with this goal is the need to identify and quantify potential spawning and rearing 
habitat that will allow for prioritization of actions that can be taken to retrofit structures or build 
diversion structures that will allow fish passage and prevent entrapment. 
 
The Specific Goals For the Project Include: 

1. Identify and survey diversions for fish passage and entrapment. 
2. Identify potential habitat within the watershed above and below diversions. 
3. Using a Technical Advisory Committee, rank fish passage projects to ensure that a 

concise step-by-step process is followed to ensure the largest gains per restoration action 
over time. 

4. TAC evaluation of natural barriers for fish passage and prepare summary conclusions on 
anadromous fish passage potential under certain conditions. 
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3.  Conceptual Models: 
Data and information regarding migration barriers and mortality to salmonids in the Cow Creek 
Watershed is lacking making mortality and fish passage impediment impossible to quantify. A 
simple Conceptual Model for this project can be created based on two proven assumptions: 1)  
Fish are prevented from migrating upstream and downstream by diversions in the Cow Creek 
Watershed during periods of in and out-migration; and 2) There is mortality of both Juvenile and 
adult salmonids resulting from entrainment in diversion ditches. Both of these conditions have 
been identified both in the Cow Creek Watershed and the Bay Delta system. The working 
hypotheses behind the project are: 1) Modification of barriers to improve fish passage will 
increase access to available spawning habitat upstream, and 2) Modification of diversions to 
prevent entrainment will decrease both adult and juvenile mortality. 
 
The models presented in Appendix III illustrate both pre- and post-diversion conditions relating 
to the modification of barriers. While this project will not induce the post treatment conditions it 
will outline a plan and methodology to meet those conditions in the most efficient and cost 
effective way possible. In the pre-treatment model, fish model diversions and screens reduce the 
ability of the system by reducing available habitat, entraining adult fish and juveniles inducing 
mortality and in some instances affect the geomorphic processes in the creek exasperating 
problems with passage conditions and potential spawning habitat. The end result is the reduction 
in the ability of the Cow Creek Watershed to produce self sustaining natural runs of salmonids. 
 
The implementation of projects that reduce fish impediment and entrainment will increase the 
ability of the system to maintain self-sustaining populations of salmonids by increasing access to 
available habitat uspstream and reducing or eliminating mortality associated with entrainment or 
pump induced mortality. This is demonstrated in the post improvement model. This model also 
takes into account water diversion efficiency work underway in the watershed to maintain larger 
summer flows and reduce temperature resulting from less water in the creek and elevated 
temperature tailwater returning to the creek. 
 
Uncertainties with the model revolve around the flow and temperature of the creek in the late 
spring and early fall when creek conditions induce fish to in migrate. Removal of diversions may 
occur both before and after such migration cues occur reducing the validity of the model in some 
sections of the Cow Creek Watershed. Additionally, with the little habitat information available 
the expectation of the model to predict more use of upstream habitat is dependent on its 
existence. If the value of habitat above a modified passage impediment is non-existent or less 
optimal than below the diversion than the model fails. The information gathered during this 
project will increase the ability to better quantify both impediment to acceptable spawning 
habitat and entrainment.   
 
 
4. Approach and Scope of Work: 

Task 1: Project Management -The Western Shasta Resource Conservation District (WSRCD) 
has an extensive and successful history of conservation project implementation and conservation 
assessments. The WSRCD will be responsible for the performance of the work by all 
participating agencies, and for the preparation of contracts for project monitoring.  The WSRCD 
will provide all technical and administrative services as needed for completion of the work, 
review all work performed, and coordinate budgeting and scheduling to assure that the work is 
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completed within budget, on schedule, and in accordance with approved procedures, applicable 
laws, and regulations.  
 
The WSRCD will ensure that all agreement requirements are met through completion of 
quarterly status reports submitted to the CALFED Project Representative. The WSRCD will be 
responsible for the dissemination of all monitoring reports and the scheduling of presentations 
resulting from monitoring reports. The WSRCD will complete all data handling requirements to 
ensure the long term availability of all documents pertaining to the monitoring. 
 
Task 2:  Technical Advisory Committee - The WSRCD will convene a Technical Advisory 
Committee (TAC) consisting of representatives from each partner agency in the project. The 
TAC will also recruit members and technical advisors from within the local community to assist 
in project implementation. The TAC will meet quarterly to review progress of each of the four 
monitoring groups to discuss opportunities for collaboration within the groups and within the 
community. The TAC will work with the WSRCD to monitor progress on project goals and to 
facilitate communication with the community. The results of annual monitoring reports will be 
presented at TAC meetings to provide adaptive management feedback for future design and 
management decisions. 
 
Task 3: Procurement of aerial Photos -  ( waiting on ENPLAN and should have them 
today) 
 
Task 4.  Data Evaluation and Land Ownership Contact -   
Sub Task 4.1. Diverson/ Barrier Mapping Location Mapping 
Diversion locations within the watershed will be gathered from existing adjudication documents, 
public outreach, and evaluation of the aerial photos. A GIS layer will be created denoting the 
locations of diversions on the five tributaries below the five natural barriers as well as the 
location of the known natural barriers with in the watershed.  
 
Sub Task 4.2.  Parcel Map Creation  
A GIS overlay will than be created denoting property boundary and ownership for the entire 
length of the mainstem and the five tributaries.  The necessity for this is derived from the fact 
that many ditch users do not own the property where the diversion is located. Additionally, 
permission will be requested for habitat surveys (Task 7) 
 
Sub Task 4.3. Landowner Contact and Outreach 
Working with the Cow Creek Watershed Management Group, the WSRCD will contact 
landowners for permission to access property for the purpose of surveying diversions, natural 
barriers (Task 6) and available habitat (Task 7).  The working relationship that has been fostered 
in the watershed has been a direct result of the communication linkage between project 
proponents and the landowners. Therefore, all ditch users will be contacted and presented with 
and informational packet consisting of material regarding the installation of fish screens and 
structural modifications to promote fish 
 
Subtask 4.4. Entry Permit Mapping 
Property data and permission information will be entered into database that will be used to 
complete follow up contacts with stakeholders who have not responded and focus outreach 
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efforts to promote support of the project in areas where there has been as lack of entry permits 
that grant permission.   
 
Parcel maps for the county of Shasta will be used to contact landowners regarding permission to 
survey both barriers and habitat and to contact irrigation ditch users for the dissemination of 
information regarding the positive benefits of fish screens, regulatory obligations and potential 
funding and technical assistance 
 
Task 5.  Barrier Prioritization and Evaluation - Once a list of barriers is developed for the 
watershed and temporary entry permits are in place, barriers will be evaluated using a CDFG 
Checklist to evaluate pre-existing conditions and the potential for ladders, screens, and other 
physical changes to improve fish passage impediment and entrainment. Physical measurement of 
the diversion will be taken, photographs, both of the diversion and upstream and downstream 
conditions will be recorded. This information will be cataloged for review and evaluation. 
 
Task 6.  Natural Barrier Evaluation- Prominent natural barriers exist that restrict salmonid to 
the low elevation portions of the Cow Creek Basin. Each of the 5 main Cow Creek tributaries has 
a significant change instream gradient (slope) accompanied by a waterfall at the transition point. 
Little Cow Creek has Diddy Wells Falls, a 15' bedrock falls that may be a partial barrier to 
upstream migrants during normal flows. Oak Run Creek s is reported to have a unknown 
waterfall downstream from the town of Oak Run. Clover Creek has Clover Creek Falls a greater 
than 100' bedrock falls, which is recorded as an impassable barrier to all upstream migrants.   
Old Cow Creek has Whitmore Falls, a 12' bedrock falls which maybe partial barrier to upstream 
migrants during normal flows. South Cow Creek has the Wagner Canyon Boulder cascades 
reported as a steep gradient.  
 
While several of the falls are impassable Little Cow Creek, Old Cow Creek and South Cow 
Creek may have the potential for fish passage. Without a thorough understanding of the potential 
for fish passage at these locations resource managers are hindered in their ability estimate the 
total amount of habitat for each species. This is critical above the barriers where lower summer 
temperatures may support salmonid use throughout the year.   
 
A complete survey of the three potential passage locations will be completed including complete 
surveys, evaluation of conditions during normal and high flow winter conditions. Utilizing this 
data, a report will be generated using performance measures of the salmonids in the watershed to 
determine whether or not steelhead and salmon can migrate past the stream features based on 
Chapman methodology.   
 
Task 7.  Habitat Evaluation below natural Barriers - This task will allow the Technical 
Advisory Group to rank diversions on the tributaries based not only on the extent of the problems 
at the diversion, but also on the amount of suitable habitat available for salmonid use above the 
barrier. This task will also allow for a more accurate prediction of the available production of 
fish in the watershed. To complete this task habitat evaluation will follow Level III survey 
procedures outlined in the California Salmonid Stream Habitat Restoration Manual. The use of 
this format will allow government agencies to be able to analyze and use the data in a known and 
tested format that matches other work completed on waterbodies in the region. Surveys will be 
competed following the outlined protocols and data sheets. Information on stream channel type a 
habitat inventory and large woody debris surveys will be completed. Data will be compiled from 
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CDFG data sheets into a draft summary report for review and comment by the TAC. A final 
Habitat Inventory Report for the Cow Creek Watershed will be completed.  
 
Task 8.  Draft and Final Project Report - Results for Tasks 5, 6 and 7 will be combined into 
on document that prioritizes diversion (barrier and pump) for passage improvements based on 
location and available habitat.  The report will also present findings of the habitat surveys and 
detailed analysis of the natural barriers within the watershed. A draft report will be presented to 
the TAC for review and comment before being finalized. As part of the final report process the 
WSRCD will host an informational seminar that presents the report by section for pubic 
outreach. 
 
Task 9. Final Grant Report - The final grant report will be completed and submitted on time 
with a final invoice. 
 
5.  Performance Measures: 
Performance measures for this project will be in the form written technical documentation of the 
project describing survey protocols, data collected, analysis performed, final results and 
recommendations. Additionally, information transfer and landowner participation will be 
recorded through outreach and temporary entry permit execution/ 
 
6.  Feasibility: 
The Cow Creek Fish Passage Barrier and Habitat Evaluation is the next critical step in the 
restoration of the Cow Creek watershed anadromous fish populations. The evaluation approach 
presented in the previous sections is feasible and appropriate for the evaluation of “next step” 
restoration actions taken in the Cow Creek Watershed. All partner agencies have a long history 
of successful joint project implementation with the WSRCD. The proposed project adds and 
strengthens the current information that is drawn from restoration activities on the watershed.  
The WSRCD, CCWMG, and the participating agencies have demonstrated the ability to 
successfully plan and implement fisheries restoration projects, both in a timely manner and 
within budget. Previous funding support from CALFED (#04-162-555-0) is being used to 
successfully implement fish screens on two previously identified problem diversions, 
demonstration tailwater ponds and ditch piping feasibility studies on five large diversions to 
increase water quality and quantity.  
 
The Cow Creek Fish Passage Barrier Evaluation is subject to all local, state, and federal 
environmental regulatory requirements.  No permits are required for the implementation of this 
project. 
 
7.  Data Handling and Storage: 
Because of the size and complexity of the various phases of this project, a large volume of data 
and project-related information will be generated. It is essential that the project data be handled 
and stored to guarantee both its scientific validity and its accessibility to staff and to other 
professional entities. Quality Control/Quality Assurance and information availability are both 
essential components of the data handling and storage process.  
 
Data handling and storage will be coordinated by WSRCD with data components located at the 
appropriate agency offices. Project data will be stored y in Microsoft Word, Microsoft Excel, 
AutoCad Land Development Desktop 2 and 3. All design documents produced will be saved in 
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PDF format for ease of viewing and sharing.. WSRCD will be the central clearing-house for all 
reports and data, which can be made accessible through e-mail, the WSRCD web site and online 
at The Watershed Information Model, an online data catalog that currently has over 747 archived 
documents and resources on watersheds in Shasta County including Cow Creek Watershed. The 
WSRCD will additionally incorporate procedures to archive data files on CD’s, duplicated and 
stored off-site as a precaution. 

 
8.  Information Value: 
Because of the significance of the current work taking place in the watershed and its unique 
situation, Cow Creek has been, and will likely continue to be, the focus of extensive agricultural 
improvements, experimentation, monitoring, demonstration projects, and technical information 
development.  The final report from this project will be used to guide the implementation of fish 
passage improvement in the watershed by both landowner groups and agencies.   
 
A comprehensive workshop will be held at the end of the project to inform restoration teams 
working on other systems of the project’s outcomes, and will include the solicitation of their 
recommendations and as well as a detailed discussion of the issues faced by project staff. A 
presentation will also be submitted for inclusion in at CALFED conferences and through other 
scientific venues, such as professional conferences and journals 
 
9.  Public Involvement and Outreach: 
The education and outreach program for this project has multiple facets. Individual members of 
the CCWMG and TAC have given, and will continue to give tours of the watershed to other 
agencies and educational institutions on a regular basis and to keep them updated on the results 
of the project. Presentations on the progress of the project will be given CCWMG community 
meeting held throughout the year. Additionally, this project will provide information to 
agricultural users regarding fish screen and passage issues including where to go to get 
information, permits, benefits of the improvements to fisheries, regulations regarding fish 
screens and fish passage and potential funding sources to help complete projects.  This project 
will also directly affect the membership of the CCWMG by increasing awareness and support for 
the group within the watershed. 

 
 
B.  Applicability to CALFED Bay-Delta Program and ERP Goals, and 
priorities . 
 
This proposal directly addresses ERP goals for the solicitation, goals outlined in the CALFED 
Bay-Delta Program Ecosystem Restoration Multi-Year Program Plan (Years 5-8), ERP Draft 
Stage 1 implementation Plan, CALFED and CVPIA priorities s addressed by the Cow Creek 
Fish Passage Barrier Evaluation Project fall within the ‘Restoration Priorities for the Sacramento 
Region’, of the Draft Stage 1 Implementation Plan, and include several of the Stage 1 priorities: 
 
1.  ERP  Priorities 
Restoration Priority 1: Develop and implement habitat management and restoration actions in 
collaboration with local groups such as the Sacramento River Conservation Area Non-Profit 
Organization. Past work in the Cow Creek Watershed has been completed in partnership 
between federal, state and local agencies working with the Cow Creek Watershed Management 
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Group and other stakeholders.  This project will continue the partnership, expanding agency-
stake holder relationships in the watershed. 
 
Restoration Priority 2: Restore fish habitat and fish passage particularly for spring-run 
Chinook salmon and steelhead trout and conduct passage studies. This project meets this priority 
by evaluating fish passage in a watershed with an identified run of steelhead trout. 
 
Restoration Priority 4. Restore geomorphic processes in stream and riparian corridors.”  
This project through the evaluation of barriers will evaluate geomorphic changes that may be 
occurring in the available habitat both below and above large diversions that directly affect fish 
passage and use of habitat within the watershed. 
 
ERP Goals and Objectives 
Goal 1: Endangered and Other At-risk Species and Native Biotic Communities 
Achieve recovery of at-risk native species dependent on the Delta and Suisun Bay as the first step 
toward establishing large, self-sustaining populations of these species; support similar recovery 
of at-risk native species in San Francisco Bay and the watershed above the estuary; and 
minimize the need for future endangered species listings by reversing downward population 
trends of native species that are not listed. This proposal directly addresses this goal by 
promoting actions that will increase available habitat and reduce mortality for anadromous 
species dependent on the Cow Creek Watershed for spawning and rearing habitat 
 
Objective 1: Achieve, first, recovery and then large self-sustaining populations of the following 
at-risk native species dependent on the Delta, Suisun Bay, and Suisun Marsh: Central Valley 
winter-, spring- and fall/late fall run Chinook salmon ESUs, Central Valley steehead.  
This project will lead to the recovery of. and self sustaining populations of anadromous fish 
including fall and late-fall run chinook salmon and Central Valley Steelhead by providing a 
scientifically based plan for improving fish passage and reducing mortality in a large watershed, 
Additionally, the proposal will provide resource managers with a better understanding of the 
potential of the watershed to produce viable anadromous fish runs that are self sustaining. 
 
Goal 2: Ecological Processes 
Rehabilitate natural processes in the Bay-Delta estuary and its watershed to fully support, with 
minimal ongoing human intervention, natural aquatic and associated terrestrial biotic 
communities and habitats, in ways that favor native members of those communities. The proposal 
will set the ground work to restore the natural ecological processes that promoted anadromous 
fish use in the watershed prior to development of extensive water use in the watershed.  By 
allowing fish passage restoration of proper run timing and reduction in non-natural juvenile and 
adult mortality will be reduces and both from fish passage and screening. 
 
Goal 3: Harvested Species 
Maintain and/or enhance populations of selected species for sustainable commercial and 
recreational harvest, consistent with the other ERP strategic goals. This proposal will directly 
lead to increased runs of salmonids which will help sustain commercial and recreational harvest. 
 
Objective 1: Enhance fisheries for salmonids, white sturgeon, pacific herring, and native 
cyprinid fishes. Fall run and late-fall run and central valley steelhead are an important to the 
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economy of both Shasta County and the Bay Delta system.  The potential to increase the number 
of salmonids in the Cow Creek watershed will enhance the fisheries through the bay Delta 
 
Goal 4: Habitats 
Protect and/or restore functional habitat types in the Bay-Delta estuary and its watershed for 
ecological and public values such as supporting species and biotic communities, ecological 
processes, recreation, scientific research, and aesthetics. The potential for this project to 
quantify the potential habitat available for salmonids and provide unimpeded use of the habitat 
directly relates to this goal and will allow resource managers to have a better understanding of 
habitat conditions and potential improvement projects. 
 
Objective 1: Restore large expanses of all major habitat types, and sufficient connectivity among 
habitats, in the Delta, Suisun Bay, Suisun Marsh, and San Francisco Bay to support recovery 
and restoration of native species and biotic communities and rehabilitation of ecological 
processes. These habitat types include tidalmarsh (fresh, brackish, and saline), tidal perennial 
aquatic (including shallow water and tide flats), nontidal perennial aquatic, tidal sloughs, 
midchannel island and shoal, seasonal wetlands, riparian and shaded riverine aquatic, inland 
dune scrub, upland scrub, and perennial grasslands. This project will provide a scientifically 
valid approach to increasing access to shaded riverine aquatic habitat and will restore native 
species of anadromous fish in habitats previously unavailable to them as a result of fish passage 
impediments. 
 
Objective 2: Restore large expanses of all major aquatic, wetland, and riparian habitats, and 
sufficient connectivity among habitats, in the Central Valley and its rivers to support recovery 
and restoration of native species and biotic communities and rehabilitation of ecological 
processes. These habitat types include riparian and shaded riverine aquatic, instream, fresh 
emergent wetlands, seasonal wetlands, other floodplain habitats, lacustrine, and other 
freshwater fish habitats. This project promotes connectivity between habitats by identifying 
barriers that prevent fish from utilizing suitable spawning and rearing habitat within the Cow 
Creek Watershed. 
 
Objective 4: Minimize the conversion of agricultural land to urban and suburban uses and 
maintain open space buffers in areas adjacent to existing and future restored aquatic, riparian, 
and wetland habitats, and manage agricultural lands in ways that are favorable to birds and 
other wildlife. This proposal will set the groundwork for the implementation of action that will 
promote restoration of aquatic resources and species and protect the rural agricultural aspects of 
the watershed.  
 
2. Solidification Priorities: 
 
1.   Projects that contribute to understanding the relative effectiveness of different 
conservation-based farming practices and systems, and their contribution to larger 
restoration efforts. 
This project will directly contribute to effectiveness of high priority conservation based farming 
practices that have been identified as important practices to contribute to the re-establishment of 
resilient, self sustaining salmonid runs in the Cow Creek Watershed.   
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2. Projects that develop and implement agricultural activities that benefit MSCS covered 
species. 
The agricultural activities outlined in the project will lead to benefits that directly relate to fall 
run, and late Fall Run Chinook salmon, Central Valley Steelhead and potentially winter run- 
chinook salmon( all big R species) by increasing available habitat for spawning, rearing and 
holding, and prevent entrapment of both adults and juveniles.   
 
3.  Projects that facilitate permitting or regulatory assurances that support agricultural 
activities benefiting MSCS-covered species. 
This project will assure that screening and ladder projects in the watershed conform to Fish and 
Game and NOAA standards for fish screens and provide outreach and information ensuring that 
when screens are installed proper permitting accompanies the process. 
 
MSCS Big R Species:  
The Cow Creek watershed currently supports 10 native fish species that are susceptible to 
entrapment in diversions and may be affected by passage impediment.  Of the 10 three listed as 
multi species conservation strategy species.  Species include the Central Valley Steelhead (R) 
and its Critical Habitat Designation, Central Valley fall-late fall run Chinook salmon (R).  Both 
of these species use the watershed for spawning and rearing.  Additionally there is potential for 
non natal rearing of juvenile winter run Chinook salmon (R) near the confluence of the mainstem 
of Cow Creek and the Sacramento River, which is a location where pumps may cause mortality. 
 
Priority Areas: 
The Cow Creek Watershed falls within the Sacramento River between Keswick Dam and 
Verona.  The Cow Creek Watershed is northernmost uncontrolled tributary to the Sacramento 
River.  The Cow Creek Watershed ranks third behind Cottonwood Creek and Stony Creek 
watersheds for the largest peak flows within the Northern Sacramento Valley (DWR, 1969) and 
is estimated to produce 21%of the peak discharge for the Sacramento River between Shasta Dam 
and Red Bluff.   
 
4. ERP Restoration Program Milestones for the Sacramento River Basin:  
This proposal measures progress toward ERP milestones in two multi species conservation 
strategies milestones. Milestone 67, unimpeded upstream and downstream passage for salmon 
and steelhead on the Sacramento River Basin Tributaries will be furthered by laying the ground 
work for adding additional miles of passage for salmon and steelhead (67C) and increasing the 
amount of impediments improved (67D).  Likewise, Milestone 72, the installation positive fish 
barriers on 25% of diversions will be furthered by laying the ground work for a detailed 
implementation process in the watershed that will allow the an increase of the current amount of 
small diversions (8%) closer to target goals (72A).  Additionally the project will identify any 
diversions that may have been screened without disclosure to government agencies (72B) 
 
5.  Relationship to Other Ecosystem Restoration Actions or Program Investments:  
The general purposes of the CVPIA are identified by Congress in Section 3402(a) to “protect, 
restore, and enhance fish, wildlife, and associated habitats in the Central Valley and Trinity 
River basins of California.” This proposal requests funds to specifically address two CVPIA 
anadromous fish stressors.   
 
 Blockage of or Reduced Access to Suitable Habitat 
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The limiting factors for the three species/races of fish addressed by this project (Sacramento 
Basin fall-run Chinook salmon, late-fall-run Chinook salmon, and steelhead) are all ranked as 
“Highly Significant” (Table 3. CALFED Draft Stage 1 Implementation Plan). 
 
 Unscreened or Inadequately Screened Diversions 

 
The limiting factors for the three species/races of fish addressed by this project (Sacramento 
Basin fall-run Chinook salmon, late-fall-run Chinook salmon, and steelhead) are ranked as 
“Highly Significant”, “Moderately Significant” and “Moderately Significant”, respectively 
(Table 3. CALFED Draft Stage 1 Implementation Plan). 
 
6. Additional Information for Proposals Involving Land or Easement Acquisition: 
No Land or easements are being acquired within this grant proposal. 
 
7.  Relationship to Other Ecosystem Restoration Actions, Monitoring Programs, or System-
wide Ecosystem Benefits:  
This project is one of the key steps identified in the Cow Creek Watershed Management Plan 
that was created with input from the CDFG, USFWS, NOAA fisheries, DWR, SWRCB, and 
CVRWQCB.  Future ecosystem restoration projects will depend on building cooperative 
relationships with local landowners through the demonstration projects proposed by this project.  
This project is a linkage between other projects currently underway within the watershed.  
Current action is being taken to address water temperature and increased instream flow for the 
benefit of salmonids and to increase stream health.  These actions may lead to increased 
likelihood of immigration, spawning, rearing and outmigration in the watershed.  Without the 
protections and access provided by ladders and screens the benefits water related actions may be 
minimized as passage impediment and entrapment would still occur, potentially affecting larger 
number of fish. 
 
C. Qualifications – Summaries of the professional biographies of project participants: 
WSRCD  
Mary Schroeder, District Manager, received a B.S. degree in Forest Industries Management 
from Ohio State University, Columbus, Ohio. She has over 25-years business management 
experience in natural resource and wood products industries. As chief administrative officer of 
the District, Mary is responsible for directing the District’s business and field operations 
consistent with the strategic plan. Mary will oversee general administration of the grant, and 
ensure adherence to budget and timeline.  
 
Michael Harris, Projects Manager for watershed restoration, fisheries, and wildlife. He has a 
B.S. in Biology from California State University-Sacramento, and a B.A. in Economics from the 
University of California-Davis, and is completing his Master of Science in Biological 
Conservation from the California State University-Sacramento. Michael’s experience includes 
habitat sampling; scheduling and data management; vertebrate sampling of mammals, reptiles 
and amphibians; monitoring of avian species. His publications include 2001 and 2002 California 
Department of Transportation –Carmel River Mitigation Bank Report. Michael’s thesis will be 
titled “Small Mammal Microhabitat Analysis of a Restoration Site.” Michael will work directly 
with all project participants to monitor their work and measure their progress toward project 
monitoring goals. 
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Shiloe Braxton, Project Coordinator, has a B.S. in Environmental Science from Humboldt State 
University. Shiloe’s skills include Ecology, Biometrics, Technology and the Environment, 
Wildland Hydrology, and Wildlife Management. Currently the Bear Creek Watershed 
Coordinator, Shiloe also works on erosion control projects and has worked on surveying 
Northern Goshawk populations.  
 
John Ribinsky is a Project Coordinator who has been with the RCD since 1999.  John holds a 
Grade II Water Treatment Certification and his responsibilities include water and gravel 
sampling, as well as stream habitat, revegetation and fuels reduction.  He has fully implemented 
more than a two dozen projects since joining the RCD, including gravel injections, erosion 
control, and wildfire rehabilitation. 
 
Chris Glover, WSRCD GIS Specialist, holds a Certificate of Completion in GIS from Shasta 
College, as well as a B.S. in Human Development from the University of California, Davis. He 
has several years experience in GIS including continuing education in Mobile GIS and is 
responsible for maintaining and expanding the district’s library of spatial and non-spatial data, 
GIS data research and management, and GIS map production. His duties support the GIS needs 
for current and future WSRCD projects. He is the Project Coordinator for the Watershed 
Information Model, overseeing semi-annual updates, monthly reporting and frequent public 
outreach. 
 
Subcontractors: 
ENPLAN was chosen as the company has current photos available that meet the needs of the 
project.  No other contractor currently has photographic data that can be used to complete this 
project.  Other contractors in the area have the ability to complete the photography of the 
watershed needed for the project but would require new flights that would significantly increase 
the cost of the photos and subsequently the overall cost of the project. 
 
Organizational Structure: The WSRCD organizational structure begins with a 7-member 
volunteer Board of Directors who are ranchers, foresters, biologists. The District Manager is 
responsible for the all staff, contracting and financial records, followed by the Project Manager, 
who will facilitate the monthly meetings of the Technical Advisory Committee (TAC), a group 
of scientific representatives from multiple agencies and other interested parties. The TAC 
operates on a consensus basis when reviewing each step of the Project. The Project Manager 
supervises project coordinators and GIS specialist in landowner agreements, locating and 
analyzing each diversion..  
 
D. Cost: 
The total estimated cost to complete the Fish Passage Barrier Evaluation for the Cow Creek 
Watershed is $472,229. This includes: 

Task 1 - Project Management       27,048 
Task 2 – Technical Advisory Committee   29,929 
Task 3 – Community Outreach    21,769 
Task 4 – Aerial Photo Purchase    51,750 
Task 5  - Data Evaluation and Contacts   36,103 
Task 6 – Barrier Prioritization and    80,500 
    Evaluation 
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Task 7 – Natural Barrier Evaluation      17,250 
Task 8 – Habitat Evaluation From  187,450 
    Confluence to Natural Barriers 
Task 9 – Draft and Final Project Reports   17,565 
Task 10 – Final Grant Report           2,865 
 

There is a cost share associated with this proposal through the Technical Advisory Committee.  
This cost share is based on 6 agency representatives 12 TAC meetings, two hours per TAC 
meeting or 144 hours @ $45/hr = $6,480 plus 4 CCWMG representatives 12 TAC meetings, two 
hours/meeting or 96 hr @ $20/hr = $1,920 for a total of $8,400. 

 
E.  Compliance with Standard Terms and Conditions: 
WSRCD agrees to comply with all standard terms and conditions of the grant agreement. 
 
F. Literature Cited 
California Dept. of Fish and Game. 1998. Report to the Fish and Game Commission: A status 
review of the spring-run chinook salmon (Oncorhyncus tshawytscha) in the Sacramento River 
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California Dept. of Fish and Game.  2002.  California Salmonid Stream Habitat Restoration 
Manual.  Native Anadromous Fish and Watershed Branch 
 
CALFED.  2004.   Multi Species Conservation Strategy Milestone 72—Rolled Up Summary 
 
CH2MHill. 1998.  Central Valley Project Improvement Act Tributary Production Enhancemet 
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Diversions from the Sacramento and San Joaquin River.  California Department of Fish and 
Game 45:227-296. 
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Pg.406 
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River winter-run chinook salmon. Southwest Region, Long Beach CA. 
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SHN Consulting Engineers and Geologists,  2001.  Cow Creek Watershed Assessment 
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G.  Nonprofit Verification 
WSRCD is a special district considered local government and is not a non-profit.  
 
ATTACHMENTS 

ENPLAN 
 
12.14.05 
 

A. QUOTATION 
 
TO: Michael Harris 
 Western Shasta Resource Conservation District (WSRCD) 
 
FROM:  Devon Hedemark 
 
 
PRODUCT  
 
The orthoimagery will be delivered in the NAD 83 State Planes Coordinate System (Zone 1), 
and compressed in Mr. SID format for increased speed and simplification of storage.  Mr. SID 
reader software will be provided at no charge.  Two types of orthoimagery coverage’s are 
offered: 1) film-based conventional natural color and 2) multi-spectral satellite delivered as a 
natural color and separate near-infrared orthoimagery dataset. Per our conversation, the Multi-
Spectral would be most appropriate.  
 
 
COSTS 

  
 

Multi-Spectral Natural Color Orthoimagery $45,000 
 Cow Creek Watershed Area (500 sq mi)   
 2-foot pixel resolution. 
 Pan-sharpened. 
 Derived from fresh 2005 satellite imagery. 
 Rectified digitally. 
 Mosaicked and compressed in GeoExpress (MrSID) format. 
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Appendix I. 
1. Location Map 

2. Watershed Map 
3. Fisheries Habitat Map For the Cow Creek Watershed 



 

 

  

 
 

FIGURE 1 
GENERAL VICINITY 

            COW CREEK WATERSHED



 

 

  

 
 

FIGURE 1.
Cow Creek Sub Watersheds 

 



 

Reference: DFG 

 

  

 
FIGURE 3 

AVAILABLE ANADROMOUS FISH HABITAT 

NOTE:  Creek sections showing multiple 
colors include multiple spawning areas.  
(Main stem includes Steelhead, Fall Run 
and Late Fall Run) 
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Appendix II. 
Known Diversion Maps of the Cow Creek Watershed 



 

Reference: DWR 1923 Maps 

  

 

FIGURE 4 
OAK RUN & NORTH/LITTLE COW CREEK DIVERSIONS 



 

Reference: DWR 1927 Maps 
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FIGURE 5 
CLOVER CREEK DIVERSIONS & DITCHES 



 

Reference: DWR 1969 Maps 

  

 

FIGURE 6 
OLD COW & SOUTH COW CREEK 

DIVERSIONS & DITCHES 
(COW CREEK ADJUDICATION) 



Appendix III. 
1. Existing Condition Conceptual Model for the Cow Creek Watershed 

2. Post Diversion Improvement Conceptual Model for the Cow Creek Watershed 
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Tasks And Deliverables

Task
ID

Task Name
Start

Month
End

Month
Personnel
Involved

Deliverables

1
Project
Management 1 36

Schroeder,
Mary

Signed Temporary
Entry Permits, bid
packet, pre−bid
meeting sign in
sheet, list of
bids received,
contractor
agreement, monthly
or quarterly
progress reports.

2
Technical
Advisory
Committee

2 35
Harris,
Michael

List of Technical
Advisory Committee
members, roles and
responsibilities,
meeting notices,
agendas, minutes.

3
Community
Outreach 3 35

Braxton,
Shiloe

Community meetings
before and after
project to explain
the project,
gather input,
summarize, explain
results to the
community. Design
and distribute
brochures about
water diversions
and the importance
of fisheries and
ecosystem
restoration.

4
Aerial Photo
Purchase 3 5

Harris,
Michael

Purchased aerial
photos of
tributaries from
ENPLAN

5

Tasks And Deliverables 1



Data Evaluation
and Land
Ownership
Contacts

4 17 Harris,
Michael

Landowner
agreements, data
collected,
evaluation of
data, map
diversions using
GIS

6
Barrier
Prioritization
and Evaluation

5 30
Harris,
Michael

On site barrier
evaluabtions,
prioritization,
report

7
Natural Barrier
Evaluations 6 30

Harris,
Michael

On site
evaluations of
natural barriers,
summary report

8

Habitat
Evaluation from
confluence with
Sacramento River
to natural
barriers

6 30
Harris,
Michael

On site habitat
evaluation above
and below natural
barriers at at
diversions

9
Draft and final
project reports 30 34

Harris,
Michael

Prepare draft
project report for
review by TAC and
grantor; complete
final project
report.

10
Final gratn
report 34 36

Schroeder,
Mary

Prepare final
grant report.

Tasks And Deliverables 2



Proposal Number
Proposal Name

Total Project Budget Summary by Task and by Fiscal Year Applicant Name

Total Costs for Task One  $            9,569.20  $            8,510.00  $            8,968.80 27,048.00$          
Total Costs for Task Two  $            9,547.07  $            9,993.04  $          10,389.10 29,929.21$          
Total Costs for Task Three  $            6,973.88  $            7,282.60  $            7,512.63 21,769.10$          
Total Costs for Task Four  $          51,750.00  $                       -    $                       -   51,750.00$          
Total Costs for Task Five  $          30,381.16  $            3,224.60  $            2,496.19 36,101.95$          
Total Costs for Task Six  $                       -    $          80,500.00  $                       -   80,500.00$          
Total Costs for Task Seven  $                       -    $          17,250.00  $                       -   17,250.00$          
Total Costs for Task Eight  $                       -    $        158,700.00  $          28,750.00 187,450.00$        
Total Costs for Task Nine  $                       -    $                       -    $          17,565.05 17,565.05$          
Total Costs for Task Ten  $                       -    $                       -    $            2,865.80 2,865.80$            
Total Costs for Task Eleven  $                       -    $                       -    $                       -   -$                     
Total Costs for Task Twelve  $                       -    $                       -    $                       -   -$                     
Total Costs for Task Thirteen  $                       -    $                       -    $                       -   -$                     
Total Costs for Task Fourteen  $                       -    $                       -    $                       -   -$                     
Total Costs for Task Fifteen  $                       -    $                       -    $                       -   -$                     

Total Costs for Project Tasks  $        108,221.30  $        285,460.24  $          78,547.58  $        472,229.12 

1/Cost Share  $            2,800.00  $            2,800.00  $            2,800.00  $            8,400.00 
2/ Other Matching Funds  $                       -    $                       -    $                       -    $                       -   

Note:  This budget summary automatically links to the costs and totals on the "Budget Detail" worksheet.         
DO NOT CHANGE FORMULAS OR ENTER NUMBERS INTO ANY CELLS EXCEPT THE SHADED CELLS for 
"Cost Share" and "Other Matching Funds"

1/ Cost share funds  are specifically dedicated to your project and can include private and other State and 
Federal grants.  Any funds listed in this line must be further described in the text of your proposal (see Chapter 3, 
Section D, of the PSP document)

2/ Other matching funds  include other funds invested consistent with your project in your project area for which 
the ERP grant applicant is not eligible.  Any funds listed in this line must be further described in the text of your 
proposal (see Chapter 3, Section D, of the PSP document)

Total Amount for 
All Years

Total Amount for 
Year 3

Total Amount for 
Year 2BUDGET SUMMARY

Total Amount for 
Year 1

Cow Creek Fish Passage Barrier Budget.xls
Budget Summary 1 of  1 12/14/2005



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

Personnel
District Manager $               936.00 $   25.00 12 $          300.00  $   26.00 12 $          312.00 $   27.00 12 $         324.00 
Project Manager $            6,912.00 $   23.00 96 $       2,208.00  $   24.00 96 $       2,304.00 $   25.00 96 $      2,400.00 
Secretary $            1,152.00 $   15.00 24 $          360.00  $   16.00 24 $          384.00 $   17.00 24 $         408.00 

$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $            9,000.00 $       2,868.00 $       3,000.00 $      3,132.00 

1/ Benefits as percent of salary 28% $803.04 $840.00 $876.96

Personnel Total (salary + benefits) $11,520.00 $3,671.04 $3,840.00 $4,008.96

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $          10,720.00 $       3,900.00 $       3,300.00 $      3,520.00 
2/ Travel and Per Diem $            1,280.00 $          750.00 $          260.00 $         270.00 
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $          12,000.00 $       4,650.00 $       3,560.00 $      3,790.00 

5/Overhead Percentage (Applied to Personnel & Other Costs) 15% $       1,248.16 $       1,110.00 $      1,169.84 

Total Costs for Task One $          27,048.00 $       9,569.20 $       8,510.00 $      8,968.80 

BUDGET FOR TASK ONE 
(Administrative)

Amount 
per hour

Number 
of Hours

Amount 
per hour

TOTAL AMOUNT 
TASK 1 All Years

Year 2Year 1

Total Amount 
for Year 2

Total Amount 
for Year 1

Year 3

Total Amount 
for Year 3

Number 
of Hours

Number 
of Hours

Amount 
per hour

1/  Indicate your rate, and change formula in column immediately to the right of this cell

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")
5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

Personnel
Project Coordinator $          18,240.00 $   19.50 300 $       5,850.00  $   20.30 300 $       6,090.00 $   21.00 300 $      6,300.00 
Project Manager1 $            1,440.00 $   23.00 20 $          460.00  $   24.00 20 $          480.00 $   25.00 20 $         500.00 

$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $          19,680.00 $       6,310.00 $       6,570.00 $      6,800.00 

1/ Benefits as percent of salary 28% $1,766.80 $1,839.60 $1,904.00

Personnel Total (salary + benefits) $25,190.40 $8,076.80 $8,409.60 $8,704.00

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $               750.00 $          200.00 $          250.00 $         300.00 
2/ Travel and Per Diem $                 85.00 $            25.00 $            30.00 $           30.00 
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $               835.00 $          225.00 $          280.00 $         330.00 

5/Overhead Percentage (Applied to Personnel & Other Costs) 15% $       1,245.27 $       1,303.44 $      1,355.10 

Total Costs for Task Two $          29,929.21 $       9,547.07 $       9,993.04 $    10,389.10 

Personnel
Project Coordinator $            8,755.20 $   19.50 144 $       2,808.00  $   20.30 144 $       2,923.20 $   21.00 144 $      3,024.00 
Watershed Coordinator $            4,725.00 $   20.00 75 $       1,500.00  $   21.00 75 $       1,575.00 $   22.00 75 $      1,650.00 

$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Year 3

Amount 
per hour

Number 
of Hours

Amount 
per hour

Year 3

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 3BUDGET FOR TASK THREE 

TOTAL AMOUNT 
TASK 3 All Years

Year 1

Number 
of Hours

Total Amount 
for Year 2

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

BUDGET FOR TASK TWO 
TOTAL AMOUNT 
TASK 2 All Years

Year 1

Total Amount 
for Year 3

Amount 
per hour

Number 
of Hours

1/  Indicate your rate, and change formula in column immediately to the right of this cell

Year 2

Total Amount 
for Year 1

5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification
Year 2

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 1

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 2



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $          13,480.20 $       4,308.00 $       4,498.20 $      4,674.00 

1/ Benefits as percent of salary 28% $1,206.24 $1,259.50 $1,308.72

Personnel Total (salary + benefits) $17,254.66 $5,514.24 $5,757.70 $5,982.72

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $               750.00 $          250.00 $          250.00 $         250.00 
2/ Travel and Per Diem $               925.00 $          300.00 $          325.00 $         300.00 
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $            1,675.00 $          550.00 $          575.00 $         550.00 

5/Overhead Percentage (Applied to Personnel & Other Costs) 15% $          909.64 $          949.90 $         979.91 

Total Costs for Task Three $          21,769.10 $       6,973.88 $       7,282.60 $      7,512.63 

Personnel
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

Year 1 Year 2

1/  Indicate your rate, and change formula in column immediately to the right of this cell

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 1

Number 
of Hours

Amount 
per hour

Total Amount 
for Year 3BUDGET FOR TASK FOUR 

TOTAL AMOUNT 
TASK 4 All Years

5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 2

Year 3



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
Personnel Subtotal $                       -   $                  -   $                  -   $                 -   

1/ Benefits as percent of salary $0.00 $0.00 $0.00

Personnel Total (salary + benefits) $0.00 $0.00 $0.00 $0.00

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $                       -   $                  -   $                  -   $                 -   
2/ Travel and Per Diem $                       -   $                  -   $                  -   $                 -   
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor ENPLAN for aerial photos $          45,000.00 $     45,000.00 $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $          45,000.00 $     45,000.00 $                  -   $                 -   

5/Overhead Percentage (Applied to Personnel & Other Costs) 15% $       6,750.00 $                  -   $                 -   

Total Costs for Task Four $          51,750.00 $     51,750.00 $                  -   $                 -   

Personnel
Project Manager photo interpretation $            3,680.00 $   23.00 160 $       3,680.00  $         -   $                  -   $         -   $                 -   
GIS Specialist map creation $            6,240.00 $   19.50 320 $       6,240.00  $         -   $                  -   $         -   $                 -   
Project Coordinator landowner contacts $          11,460.00 $   17.00 500 $       8,500.00  $   18.00 80 $       1,440.00 $   19.00 80 $      1,520.00 
Project Coordinator entry permit mapping $            1,720.00 $   17.00 80 $       1,360.00  $   18.00 20 $          360.00 $         -   $                 -   

$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $          23,100.00 $     19,780.00 $       1,800.00 $      1,520.00 

1/ Benefits as percent of salary 28% $5,538.40 $504.00 $425.60

Personnel Total (salary + benefits) $29,568.00 $25,318.40 $2,304.00 $1,945.60

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")
5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

Year 2 Year 3

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 2

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 3

Total Amount 
for Year 1

Amount 
per hour

Number 
of HoursBUDGET FOR TASK FIVE 

TOTAL AMOUNT 
TASK 5 All Years

Year 1

1/  Indicate your rate, and change formula in column immediately to the right of this cell



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $               750.00 $          350.00 $          250.00 $         150.00 
2/ Travel and Per Diem $            1,075.00 $          750.00 $          250.00 $           75.00 
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $            1,825.00 $       1,100.00 $          500.00 $         225.00 

5/Overhead Percentage (Applied to Personnel & Other Costs) 15% $       3,962.76 $          420.60 $         325.59 

Total Costs for Task Five $          36,101.95 $     30,381.16 $       3,224.60 $      2,496.19 

Personnel
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $                       -   $                  -   $                  -   $                 -   

1/ Benefits as percent of salary $0.00 $0.00 $0.00

Personnel Total (salary + benefits) $0.00 $0.00 $0.00 $0.00

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $                       -   $                  -   $                  -   $                 -   
2/ Travel and Per Diem $                       -   $                  -   $                  -   $                 -   
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor ENPLAN Civil Engineering services $          70,000.00 $                  -   $     70,000.00 $                 -   

Amount 
per hour

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

Number 
of Hours

Total Amount 
for Year 1

Amount 
per hour

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")
5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

Number 
of Hours

Total Amount 
for Year 3BUDGET FOR TASK SIX 

TOTAL AMOUNT 
TASK 6 All Years

Year 3

Number 
of Hours

Total Amount 
for Year 2

Year 1 Year 2

Amount 
per hour

1/  Indicate your rate, and change formula in column immediately to the right of this cell



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $          70,000.00 $                  -   $     70,000.00 $                 -   

5/Overhead Percentage (Applied to Personnel & Other Costs) 15% $                  -   $     10,500.00 $                 -   

Total Costs for Task Six $          80,500.00 $                  -   $     80,500.00 $                 -   

Personnel
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $                       -   $                  -   $                  -   $                 -   

1/ Benefits as percent of salary $0.00 $0.00 $0.00

Personnel Total (salary + benefits) $0.00 $0.00 $0.00 $0.00

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $                       -   $                  -   $                  -   $                 -   
2/ Travel and Per Diem $                       -   $                  -   $                  -   $                 -   
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor ENPLAN for habitat evaluation, data summary, report $          15,000.00 $                  -   $     15,000.00 $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $          15,000.00 $                  -   $     15,000.00 $                 -   

Number 
of Hours

Total Amount 
for Year 1

Amount 
per hour

Year 1 Year 2

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.
3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")

1/  Indicate your rate, and change formula in column immediately to the right of this cell

Total Amount 
for Year 3

Number 
of Hours

Total Amount 
for Year 2

Amount 
per hour

Number 
of HoursBUDGET FOR TASK SEVEN 

Year 3

Amount 
per hour

TOTAL AMOUNT 
TASK 7 All Years

5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

5/Overhead Percentage (Applied to Personnel & Other Costs) 15% $                  -   $       2,250.00 $                 -   

Total Costs for Task Seven $          17,250.00 $                  -   $     17,250.00 $                 -   

Personnel
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $                       -   $                  -   $                  -   $                 -   

1/ Benefits as percent of salary $0.00 $0.00 $0.00

Personnel Total (salary + benefits) $0.00 $0.00 $0.00 $0.00

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $                       -   $                  -   $                  -   $                 -   
2/ Travel and Per Diem $                       -   $                  -   $                  -   $                 -   
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor ENPLAN Level Three Habitat Evaluation, report $        163,000.00 $                  -   $   138,000.00 $    25,000.00 
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $        163,000.00 $                  -   $   138,000.00 $    25,000.00 

5/Overhead Percentage (Applied to Personnel & Other Costs) 15% $                  -   $     20,700.00 $      3,750.00 

Total Costs for Task Eight $        187,450.00 $                  -   $   158,700.00 $    28,750.00 

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

Amount 
per hourBUDGET FOR TASK EIGHT 

TOTAL AMOUNT 
TASK 8 All Years

Year 1 Year 2 Year 3

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 1

Number 
of Hours

Total Amount 
for Year 2

Number 
of Hours

Total Amount 
for Year 3

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

1/  Indicate your rate, and change formula in column immediately to the right of this cell

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")
5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

1/  Indicate your rate, and change formula in column immediately to the right of this cell

Amount 
per hour



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

Personnel
District Manager $            2,160.00 $         -   $                  -    $         -   $                  -   $   27.00 80 $      2,160.00 
Project Manager $            5,625.00 $         -   $                  -    $         -   $                  -   $   25.00 225 $      5,625.00 
Project Coordinator $            3,360.00 $         -   $                  -    $         -   $                  -   $   21.00 160 $      3,360.00 
Secretary $               612.00 $         -   $                  -    $         -   $                  -   $   17.00 36 $         612.00 

$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $          11,757.00 $                  -   $                  -   $    11,757.00 

1/ Benefits as percent of salary 28% $0.00 $0.00 $3,291.96

Personnel Total (salary + benefits) $15,048.96 $0.00 $0.00 $15,048.96

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $               150.00 $                  -   $                  -   $         150.00 
2/ Travel and Per Diem $                 75.00 $                  -   $                  -   $           75.00 
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $               225.00 $                  -   $                  -   $         225.00 

5/Overhead Percentage (Applied to Personnel & Other Costs) 15% $                  -   $                  -   $      2,291.09 

Total Costs for Task Nine $          17,565.05 $                  -   $                  -   $    17,565.05 

Personnel

BUDGET FOR TASK NINE 

Year 1

Number 
of Hours

Total Amount 
for Year 3

Total Amount 
for Year 1

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 2

Total Amount 
for Year 3BUDGET FOR TASK TEN 

TOTAL AMOUNT 
TASK 10 All Years

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

Number 
of Hours

Amount 
per hour

Total Amount 
for Year 2

Number 
of Hours

Total Amount 
for Year 1

Amount 
per hour

Amount 
per hour

Number 
of Hours

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")
5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

1/  Indicate your rate, and change formula in column immediately to the right of this cell

TOTAL AMOUNT 
TASK 9 All Years

Year 2 Year 3

Amount 
per hour

Number 
of Hours

Amount 
per hour

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")
5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

Year 2 Year 3Year 1



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

District Manager $            1,080.00 $         -   $                  -    $         -   $                  -   $   27.00 40 $      1,080.00 
Project Manager $               750.00 $         -   $                  -    $         -   $                  -   $   25.00 30 $         750.00 
Secretary $               612.00 $         -   $                  -    $         -   $                  -   $   17.00 36 $         612.00 

$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $            2,442.00 $                  -   $                  -   $      2,442.00 

1/ Benefits as percent of salary $0.00 $0.00 $0.00

Personnel Total (salary + benefits) $2,442.00 $0.00 $0.00 $2,442.00

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $                 50.00 $                  -   $                  -   $           50.00 
2/ Travel and Per Diem $                       -   $                  -   $                  -   $                 -   
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $                 50.00 $                  -   $                  -   $           50.00 

5/Overhead Percentage (Applied to Personnel & Other Costs) 15% $                  -   $                  -   $         373.80 

Total Costs for Task Ten $            2,865.80 $                  -   $                  -   $      2,865.80 

Personnel
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Year 2

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")

1/  Indicate your rate, and change formula in column immediately to the right of this cell

Number 
of Hours

Total Amount 
for Year 2

Amount 
per hour

Number 
of HoursBUDGET FOR TASK ELEVEN 

Year 3

Amount 
per hour

Total Amount 
for Year 3

Year 1

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet

Number 
of Hours

TOTAL AMOUNT 
TASK 11 All Years

Total Amount 
for Year 1

Amount 
per hour

5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $                       -   $                  -   $                  -   $                 -   

1/ Benefits as percent of salary $0.00 $0.00 $0.00

Personnel Total (salary + benefits) $0.00 $0.00 $0.00 $0.00

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $                       -   $                  -   $                  -   $                 -   
2/ Travel and Per Diem $                       -   $                  -   $                  -   $                 -   
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $                       -   $                  -   $                  -   $                 -   

5/Overhead Percentage (Applied to Personnel & Other Costs) $                  -   $                  -   $                 -   

Total Costs for Task Eleven $                       -   $                  -   $                  -   $                 -   

Personnel
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $                       -   $                  -   $                  -   $                 -   

1/ Benefits as percent of salary $0.00 $0.00 $0.00

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

Amount 
per hour

Year 3

Number 
of Hours

Total Amount 
for Year 3

Year 1 Year 2

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 1

Total Amount 
for Year 2

1/  Indicate your rate, and change formula in column immediately to the right of this cell

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")
5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

Amount 
per hour

Number 
of HoursBUDGET FOR TASK TWELVE 

TOTAL AMOUNT 
TASK 12 All Years



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

Personnel Total (salary + benefits) $0.00 $0.00 $0.00 $0.00

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $                       -   $                  -   $                  -   $                 -   
2/ Travel and Per Diem $                       -   $                  -   $                  -   $                 -   
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $                       -   $                  -   $                  -   $                 -   

5/Overhead Percentage (Applied to Personnel & Other Costs) $                  -   $                  -   $                 -   

Total Costs for Task Twelve $                       -   $                  -   $                  -   $                 -   

Personnel
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $                       -   $                  -   $                  -   $                 -   

1/ Benefits as percent of salary $0.00 $0.00 $0.00

Personnel Total (salary + benefits) $0.00 $0.00 $0.00 $0.00

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $                       -   $                  -   $                  -   $                 -   

Number 
of Hours

1/  Indicate your rate, and change formula in column immediately to the right of this cell

BUDGET FOR TASK THIRTEEN 
TOTAL AMOUNT 

TASK 13 All Years

Year 1 Year 2

Amount 
per hour

Number 
of Hours

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")
5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

Total Amount 
for Year 3

Total Amount 
for Year 1

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 2

Year 3

Amount 
per hour

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

2/ Travel and Per Diem $                       -   $                  -   $                  -   $                 -   
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $                       -   $                  -   $                  -   $                 -   

5/Overhead Percentage (Applied to Personnel & Other Costs) $                  -   $                  -   $                 -   

Total Costs for Task Thirteen $                       -   $                  -   $                  -   $                 -   

Personnel
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $                       -   $                  -   $                  -   $                 -   

1/ Benefits as percent of salary $0.00 $0.00 $0.00

Personnel Total (salary + benefits) $0.00 $0.00 $0.00 $0.00

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $                       -   $                  -   $                  -   $                 -   
2/ Travel and Per Diem $                       -   $                  -   $                  -   $                 -   
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

Year 1 Year 2

Number 
of Hours

Total Amount 
for Year 2

Number 
of Hours

Total Amount 
for Year 1

Amount 
per hour

Total Amount 
for Year 3

Amount 
per hour

1/  Indicate your rate, and change formula in column immediately to the right of this cell

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")
5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

BUDGET FOR TASK FOURTEEN 
TOTAL AMOUNT 

TASK 14 All Years
Amount 
per hour

Number 
of Hours

Year 3



Proposal Number 0046
Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

Other Costs Subtotal $                       -   $                  -   $                  -   $                 -   

5/Overhead Percentage (Applied to Personnel & Other Costs) $                  -   $                  -   $                 -   

Total Costs for Task Fourteen $                       -   $                  -   $                  -   $                 -   

Personnel
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   
$                       -   $         -   $                  -    $         -   $                  -   $         -   $                 -   

Personnel Subtotal $                       -   $                  -   $                  -   $                 -   

1/ Benefits as percent of salary $0.00 $0.00 $0.00

Personnel Total (salary + benefits) $0.00 $0.00 $0.00 $0.00

Other Costs Total All Years Total Year 1 Total Year 2 Total Year 3

Operating Expenses: (ex: seed, plant materials, irrigation supplies, 
software, office supplies, etc) $                       -   $                  -   $                  -   $                 -   
2/ Travel and Per Diem $                       -   $                  -   $                  -   $                 -   
3/ Equipment $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   
4/ Sub-Contractor $                       -   $                  -   $                  -   $                 -   

Other Costs Subtotal $                       -   $                  -   $                  -   $                 -   

5/Overhead Percentage (Applied to Personnel & Other Costs) $                  -   $                  -   $                 -   

Total Costs for Task Fifteen $                       -   $                  -   $                  -   $                 -   

Amount 
per hour

Number 
of Hours

Total Amount 
for Year 1

Amount 
per hour

Year 3
5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

1/  Indicate your rate, and change formula in column immediately to the right of this cell

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")

Total Amount 
for Year 3

Number 
of Hours

Total Amount 
for Year 2

Amount 
per hour

Number 
of HoursBUDGET FOR TASK FIFTEEN 

TOTAL AMOUNT 
TASK 15 All Years

Year 1 Year 2
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Proposal Name Cow Creek Watershed Fish Passage Barrier and Habitat evaluation

Detailed Budget Breakdown by Task and by Fiscal Year Western Shasta RCD

2/ Travel expenses and per diem must be at rates specified by the Department of Personnel Administration.  The contractor is required to maintain travel receipts and records for auditing purposes.  
No travel out of the state of California shall be reimbursed unless prior written authorization is obtained from the State.

5/  Indicate rate in column immediately to the right of this cell; and provide a description of what expenses are covered by overhead.  If overhead is > 15% must provide justification

1/  Indicate your rate, and change formula in column immediately to the right of this cell

3/  Please provide a list and cost of major equipment ($5,000 or more) to be purchased, and complete "Equipment Detail" Worksheet
4/ Please list each subcontractor and amounts  (if subcontractor not selected yet, use function like "ditch construction subcontractor")



Environmental Compliance

CEQA Compliance

Which type of CEQA documentation do you anticipate?
− none Skip the remaining questions in this section.
− negative declaration or mitigated negative declaration
− EIR
X categorical exemption A categorical exemption may not be used for a project which may
which may cause a substantial adverse change in the significance of a historical resource or
result in damage to scenic resources within an officially designated state scenic highway.

If you are using a categorical exemption, choose all of the applicable classes below.

− Class 1. Operation, repair, maintenance, permitting, leasing, licensing, or minor alteration
of existing public or private structures, facilities, mechanical equipment, or topographical
features, involving negligible or no expansion of use beyond that existing at the time of the
lead agency's determination. The types of "existing facilities" itemized above are not
intended to be all−inclusive of the types of projects which might fall within Class 1. The key
consideration is whether the project involves negligible or no expansion of an existing use.

− Class 2. Replacement or reconstruction of existing structures and facilities where the new
structure will be located on the same site as the structure replaced and will have substantially
the same purpose and capacity as the structure replaced.

− Class 3. Construction and location of limited numbers of new, small facilities or structures;
installation of small new equipment and facilities in small structures; and the conversion of
existing small structures from one use to another where only minor modifications are made
in the exterior of the structure. The numbers of structures described in this section are the
maximum allowable on any legal parcel, except where the project may impact on an
environmental resource of hazardous or critical concern where designated, precisely mapped,
and officially adopted pursuant to law by federal, state, or local agencies.

− Class 4. Minor public or private alterations in the condition of land, water, and/or
vegetation which do not involve removal of healthy, mature, scenic trees except for forestry
or agricultural purposes, except where the project may impact on an environmental resource
of hazardous or critical concern where designated, precisely mapped, and officially adopted
pursuant to law by federal, state, or local agencies.

Environmental Compliance 1



X Class 6. Basic data collection, research, experimental management, and resource
evaluation activities which do not result in a serious or major disturbance to an
environmental resource, except where the project may impact on an environmental resource
of hazardous or critical concern where designated, precisely mapped, and officially adopted
pursuant to law by federal, state, or local agencies. These may be strictly for information
gathering purposes, or as part of a study leading to an action which a public agency has not
yet approved, adopted, or funded.

− Class 11. Construction, or placement of minor structures accessory to (appurtenant to)
existing commercial, industrial, or institutional facilities, except where the project may
impact on an environmental resource of hazardous or critical concern where designated,
precisely mapped, and officially adopted pursuant to law by federal, state, or local agencies.

Identify the lead agency.
Western Shasta Resource Conservation District
Please write out all words in the agency title other than United States (Use the abbreviation
"US".) and California (Use the abbreviation "CA".).

Is the CEQA environmental impact assessment complete? 
No.

If the CEQA environmental impact assessment process is complete, provide the following
information about the resulting document.

Document Name
State Clearinghouse Number

If the CEQA environmental impact assessment process is not complete, describe the plan for
completing draft and/or final CEQA documents.

Western Shasta RCD staff will prepare the Categorical
Exemption documentation and file it with the Shasta County
Clerk for 30 days.

NEPA Compliance

Which type of NEPA documentation do you anticipate?
X none Skip the remaining questions in this section.
− environmental assessment/FONSI
− EIS
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− categorical exclusion

Identify the lead agency or agencies.

Please write out all words in the agency title other than United States (Use the abbreviation
"US".) and California (Use the abbreviation "CA".).

If the NEPA environmental impact assessment process is complete, provide the name of the
resulting document.

If the NEPA environmental impact assessment process is not complete, describe the plan for
completing draft and/or final NEPA documents.

Successful applicants must tier their project's permitting from the CALFED Record of
Decision and attachments providing programmatic guidance on complying with the state and
federal endangered species acts, the Coastal Zone Management Act, and sections 404 and
401 of the Clean Water Act.

Please indicate what permits or other approvals may be required for the activities contained
in your proposal and also which have already been obtained. Please check all that apply. If a
permit is not required, leave both Required? and Obtained? check boxes blank.

Local Permits And Approvals Required? Obtained?

Permit
Number

(If
Applicable)

conditional Use Permit − −

variance − −

Subdivision Map Act − −

grading Permit − −

general Plan Amendment − −

specific Plan Approval − −

rezone − −

Williamson Act Contract Cancellation − −

other X −
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Landowner Permission

State Permits And Approvals Required? Obtained?
Permit

Number
(If Applicable)

scientific Collecting Permit − −

CESA Compliance: 2081 − −

CESA Complance: NCCP − −

Lake Or Streambed Alteration Agreement − −

CWA 401 Certification − −

Bay Conservation And Development
Commission Permit

− −

reclamation Board Approval − −

Delta Protection Commission Notification − −

state Lands Commission Lease Or Permit − −

action Specific Implementation Plan − −

SWRCB Water Transfer Approval − −

other
− −

Federal Permits And Approvals Required? Obtained?
Permit Number
(If Applicable)

ESA Compliance Section 7 Consultation − −

ESA Compliance Section 10 Permit − −

Rivers And Harbors Act − −

CWA 404 − −

other
− −

Permission To Access Property Required? Obtained?
Permit

Number
(If Applicable)

permission To Access City, County Or Other
Local Agency Land

Agency Name 
− −

permission To Access State Land
Agency Name 

− −
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permission To Access Federal Land
Agency Name 

− −

permission To Access Private Land
Landowner Name 

− −

If you have comments about any of these questions, enter them here.

Most of the land in this watershed is privately owned, so we
do not expect any other permissions except from private
landowners. Currently ten of the 41 landowners are already
signed up for other conservation work with the Natural
Resources Conservation Service. The Cow Creek Watershed
Management Group will assist with landowner permissions, which
are not expected to be a problem.
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Land Use

Does the project involve land acquisition, either in fee or through easements?
X No. Skip to the next set of questions.
− Yes. Answer the following questions.

How many acres will be acquired by fee? 

How many acres will be acquired by easement? 

Describe the entity or organization that will manage the property and project activities,
including operation and maintenance.

Is there an existing plan describing how the land and water will be managed?
X No.
− Yes. Cite the title and author or describe briefly.

Will the applicant require access across to or through public or private property that the
applicant does not own to accomplish the activities in the proposal?
− No. Skip to the next set of questions.
X Yes. Answer the following question.

Describe briefly the provisions made to secure this access.

Landowner Temporary Entry Permits will be signed with
landowners to analyze the water diversions. In the current
CALFED projects in the Cow Creek Watershed we have had almost
100% landowner participation due to the work of the DOC funded
Cow Creek Watershed Coordinator, who is also a resident in the
watershed.

Do the actions in the proposal involve physical changes in the current land use?
X No. Skip to the next set of questions.
− Yes. Answer the following questions.

Describe the current zoning, including the zoning designation and the principal permitted
uses permitted in the zone.

Describe the general plan land use element designation, including the purpose and uses
allowed in the designation.
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Describe relevant provisions in other general plan elements affecting the site, if any.

Is the land mapped as Prime Farmland, Farmland of Statewide Importance, Unique
Farmland, or Farmland of Local Importance under the California Department of
Conservation's Farmland Mapping and Monitoring Program?
− No. Skip to the next set of questions.
X Yes. Answer the following questions.

Land Designation Acres
Currently In
Production?

Prime Farmland 3855.78 X

Farmland Of Statewide Importance1095 X

Unique Farmland 110.29 X

Farmland Of Local Importance 4412.23 X

Is the land affected by the project currently in an agricultural preserve established under the
Williamson Act?
− No. Skip to the next set of questions.
X Yes. Answer the following question.

Is the land affected by the project currently under a Williamson Act contract?
− No. Skip to the next set of questions.
X Yes. Answer the following question.

Why is the land use proposed consistent with the contract's terms?

There are 75,121 acres in Williamson Act contracts in the Cow
Creek Watershed. Projects that will result from this study
will have the added protection of the Williamson Act.

Describe any additional comments you have about the projects land use.

We were not able to identify the number of irrigated acres in
the watershed, which might have been helpful in this proposal.
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	A. Project Description 
	The only available complete habitat survey estimates that this spawning area is sufficiently large to support utilization by over 15,000 salmon (USFWS, 1940). The stream system has not been altered by any large dams, water storage or gravel projects since the 1940s when the survey was completed. Sixty-five diversions were identified in the watershed with allotments of over 1.0 cfs; the largest agricultural allotment is 27.61 cfs. Twenty-seven of the diversions are located above potential natural barriers, which exist in four of the five tributaries. The remaining 41 diversions are located below the natural barriers and are affecting salmonid habitat. Additionally, many small diversions exist within the watershed take less than 1 cfs out of the system.  Known barriers are listed in Table 1. Maps of known diversions are presented in Appendix II. 
	The goal of the project is to identify problematic man-made diversions in the watershed that may be affecting the production of both anadromous and native fishes within the watershed.  Concurrent with this goal is the need to identify and quantify potential spawning and rearing habitat that will allow for prioritization of actions that can be taken to retrofit structures or build diversion structures that will allow fish passage and prevent entrapment. 
	Task 1: Project Management -The Western Shasta Resource Conservation District (WSRCD) has an extensive and successful history of conservation project implementation and conservation assessments. The WSRCD will be responsible for the performance of the work by all participating agencies, and for the preparation of contracts for project monitoring.  The WSRCD will provide all technical and administrative services as needed for completion of the work, review all work performed, and coordinate budgeting and scheduling to assure that the work is completed within budget, on schedule, and in accordance with approved procedures, applicable laws, and regulations.  
	Task 2:  Technical Advisory Committee - The WSRCD will convene a Technical Advisory Committee (TAC) consisting of representatives from each partner agency in the project. The TAC will also recruit members and technical advisors from within the local community to assist in project implementation. The TAC will meet quarterly to review progress of each of the four monitoring groups to discuss opportunities for collaboration within the groups and within the community. The TAC will work with the WSRCD to monitor progress on project goals and to facilitate communication with the community. The results of annual monitoring reports will be presented at TAC meetings to provide adaptive management feedback for future design and management decisions. 
	Sub Task 4.1. Diverson/ Barrier Mapping Location Mapping 
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